To: Giancarlo, Mary Beth[Giancarlo.Marybeth@epa.gov]
From: Ullinger, Heather[HUIllinger@akronohio.gov]

Sent: Fri 1/14/2022 3:23:57 PM (UTC)

Subject: Follow up items

ATTO0001 txt

Hi Mary Beth,
Just wanted to follow up on some items from the PCT call.

1. Timeline — we are meeting internally next week to think through and edit the timeline you provided. | will send our
revisions to you the week of 1/24.

2. Permitting — | feel like we need to revisit this with SMP. Would you like to organize this or would you like me to?

3. Design schedule — can you share your remaining milestone dates with me once Jacobs updates their schedule? Here is my
current schedule for the design Northside Interceptor Tunnel (NSIT). Please note the Lower NSl lining (the sewer in Peck
Road) is a separate desigh and construction contract. | will provide the schedule to you once generated by the (recently
selected) designer.

AECOM PROPOSED SCHEDULE (1/6/2022)
Submission to City
Task 1 Pre-Design 5/15/2022
Task 2.30 Design 30% 7/15/2022
Task 2.75 Design 75% 12/20/2022
Task 2.100 Design 100% 3/20/2023
Task 2.Construction RFP Design Construction RFP | 4/20/2023

Have a nice weekend.

Heather L. Ullinger, P.E.
Akron Engineering Bureau
Environmental Division

166 S, High Street, Room 701
Akron, Ohio 44308

Desk 330-375-2254
Cell 330-256-1246
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